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Mac Email To: Joseph McDowell/R3/USEPA/US@EPA

<mac@penn-er.com> cc: jparti@pond, frebowittza@ttnus.com, ghorvat@dynamac.com,
. rapatei@state.PA.US, umsdr@aol.com, jshelton@pirnie.com,

04/27/01 04:06 PM rwagenmann@umtownship.orh, Anthony
Dappolone/R3/USEPA/US@EPA, bhartlein@libertyproperty.com,
jsunday@libertyproperty com, "Darryl D. Borrelli”
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"
<BGotanda@mgklaw.com>

Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 4/27/01 and planned
for completion on 4/28/01 and 4/30/01.

Work Completed on 4/27/01

The primary on-site activity today was the construction of Basin #2. The basin is being constructed with
soils stockpiled on the site. The first half of the stormwater line, connecting an outlet in Renaissance
Boulevard to existing Basin #1, was completed today. No other on-site activities were performed today.

Anticipated Work for 4/28/01 (Saturday)

The only on-site activity to be completed tomorrow is the continued construction of Basin #2 using soils
stockpiled on the site.

Anticipated Work for 4/30/01 {(Monday)

Activities planned for this coming Monday include the continued construction of Basin #2 using soils
obtained from the Glasgow Quarry and the installation of the second half of the stormwater line being
installed in Renaissance Boulevard. '

Potential Problems
No environmental concerns or problems were identified or encountered at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status
report or if you require additional information.

Thanks,
Mike



